

RESOLUTION 2022-110
Mount Holly Municipal Utilities Authority
Authorizing Change Order No. 1 for Contract 2021-41
Demolition of Incineration Chimney and Adjoined Building

WHEREAS, the Mount Holly Municipal Utilities Authority (“Authority”) is a public body corporate and politic of the State of New Jersey; and

WHEREAS, the Authority has entered into Contract 2021-41 with R.E. Pierson Construction Co., Inc. (Contractor) for the demolition of an Incineration Chimney and Adjoined Building; and

WHEREAS, changes to the aforesaid contract as detailed in the attached Contract Change Order acceptance letter dated October 27, 2022, has been recommended by the engineer, Environmental Resolutions Inc, which indicate that there will be an increase to the contract, all of which has been reviewed and approved by Authority personnel; and

WHEREAS, Change Order No. 1 represents an increase of \$11,997.00 to the original contract amount of \$110,350.00 for a new total contract amount of \$122,347.00;

WHEREAS, Change Order No. 1 satisfies each of the requirements of N.J.A.C. 5:30-11.3.; and

WHEREAS, the Certifying Officers has certified the availability of funds for said Change Order No. 1.

NOW, THEREFORE, BE IT RESOLVED by the Authority that Change Order No. 1 to the contract with R.E. Pierson Construction Co., Inc. a copy of which is attached hereto, be and the same is hereby approved; and

BE IT FURTHER RESOLVED that the appropriate Authority officials are hereby authorized to execute Change Order No. 1 on behalf of the Authority.

MOTION: _____

SECONDED: _____

AYES: ABSTAIN: NAYES: ABSENT:

Chairman Thiessen
Vice Chairman DiFolco
Commissioner Bank
Commissioner Rydarowski
Commissioner Brolo

The foregoing is a true copy of a Resolution adopted by the Mount Holly Municipal Utilities Authority at a meeting thereof duly called and held on December 08, 2022.

Brandy C. Boyington, Secretary